DTG: ROUND #8 TIMELINE 2019-2020

ROUND #8	DUAL TRAINING GRANT
MN OFFICE OF HIGHER EDUCATION	JACQUELYNN MOL SLETTEN, FINANCIAL AID ADMINISTRATOR

PROJECT PHASE	STARTING	ENDING
RELATED INSTRUCTION TRAINING PROVIDER WORKSHOP	3/6/2019	3/6/2019
APPLICANT WORKSHOP	3/7/2019	3/7/2019
ONLINE APPLICATION	4/1/2019	5/10/2019
APPLICATION DOCUMENTS	4/1/2019	5/17/2019
OHE & REVIEW COMMITTEE	5/20/2019	6/14/2019
REVIEWING COMMITTEE MTG	6/17/2019	6/21/2019
NOTIFY GRANTEES	6/26/2019	6/27/2019
NOTIFY PUBLIC	6/28/2019	6/28/2019
CONTRACT SETUP	7/1/2019	8/30/2019

M	ARC	Н	APRIL									M	MAY								JUNE								JULY								AUGUST						
S	М	Т	W	Т	F	S	S	M	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S		
					1	2		1	2	3	4	5	6				1	2	3	4							1		1	2	3	4	5	6					1	2	3		
3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11	2	3	4	5	6	7	8	7	8	9	10	11	12	13	4	5	6	7	8	9	10		
10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18	9	10	11	12	13	14	15	14	15	16	17	18	19	20	11	12	13	14	15	16	17		
17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25	16	17	18	19	20	21	22	21	22	23	24	25	26	27	18	19	20	21	22	23	24		
24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31		23	24	25	26	27	28	29	28	29	30	31				25	26	27	28	29	30	31		
31																					30																						